
APPENDIX B

PLANNING, REGENERATION & ECONOMIC DEVELOPMENT  PORTFOLIO

Capital Monitoring Statement to 30 September 2014
Identified Accrued Total Expenditure Forecast Forecast

Item Description of Scheme Source Expenditure Project on Fixed Assets Total Total

No. of to the Budget to the Capital Expenditure

Finance 31st March 2014  30th  September 2014 Expenditure

1 City Centre Regeneration - Environmental Enh. CorpRsv 430,551 430,551 0 430,551 430,551

B 0 0 0 0

OC 243,037 273,230 0 273,230 273,230

Sub Total 673,588 703,781 0 703,781 703,781 30,193 4% 0 0%

2 City Centre Regeneration - Branding & Marketing OC 5,772 20,000 0 20,000 20,000

Sub Total 5,772 20,000 0 20,000 20,000 14,228 71% 0 0%

3 City Centre Interim Works CorpRsv 129,379 250,000 0 250,000 250,000

Sub Total 129,379 250,000 0 250,000 250,000 120,621 48% 0 0%

4 Southsea Shopping Centre CorpRsv 602,870 630,401 0 630,401 630,401

UB 7,000 25,000 0 25,000 25,000

Sub Total 609,870 655,401 0 655,401 655,401 45,531 7% 0 0%

5 North End Shopping Centre Regeneration CorpRsv 370,399 400,000 0 400,000 400,000

OG 21,020

Sub Total 391,419 400,000 0 400,000 400,000 8,581 2% 0 0%

6 Palmerston Road Improvements CorpRsv 318,130 500,000 390 500,000 500,000

Sub Total 318,130 500,000 390 500,000 500,000 181,480 36% 0 0%

7 Land Purchase - Unit H16 Limberline Road CorpRsv 3,284 100,000 0 100,000 100,000

Sub Total 3,284 100,000 0 100,000 100,000 96,716 97% 0 0%

8 Relocation of TIC (nr Blue Reef) to D Day Museum CorpRsv 61,321 98,000 0 98,000 98,000

Sub Total 61,321 98,000 0 98,000 98,000 36,679 37% 0 0%

9 Northern Quarter Road Upgrade OC 575,000 240,525 575,000 575,000

CorpRsv 4,302,662 0 4,302,662 4,302,662

CP(DFT)IT 568,467 0 568,467 568,467

UB 8,291 4,000,000 0 4,000,000 4,000,000

723,022

CIL 6,000,000 0 6,000,000 6,000,000

S106(ST) 161,386 0 161,386 161,386

S106(EW) 392,485 0 392,485 392,485

Sub Total 731,313 16,000,000 240,525 16,000,000 16,000,000 15,028,162 94% 0 0%

10 Enterprise Centre Dilapidations RCCO 0 40,000 0 40,000 40,000

Sub Total 0 40,000 0 40,000 40,000 40,000 100% 0 0%

11 Horsea Island Bridge Link OC 302 34,999,500 0 34,999,500 34,999,500

Sub Total 302 34,999,500 0 34,999,500 34,999,500 34,999,198 100% 0 0%

12 Cosham High Street CP(DFT)IT 32,007 200,000 819 200,000 200,000

Sub Total 32,007 200,000 819 200,000 200,000 167,174 84% 0 0%

13 Dunsbury Hill Farm - Access Road CorpRsv 0 50,000 0 50,000 50,000

OG(DCLG)CD 280,294 300,000 0 300,000 300,000

CP(DFT)IT 0 294,485 176,907 294,485 294,485

S106(OS) 0 105,515 29,916 105,515 105,515

RCCO 0 0 0 0 0

OC 0 6,540,000 0 6,540,000 6,540,000

UB 0 2,400,000 0 2,400,000 2,400,000

Sub Total 280,294 9,690,000 206,823 9,690,000 9,690,000 9,202,883 95% 0 0%

14 City Deal OG(DCLG)CD 92,745 49,857,000 0 49,857,000 49,857,000

CorpRsv 0 4,296,000 0 4,296,000 4,296,000

OC 22,000

CIL 0 10,189,000 0 10,189,000 10,189,000

S106(EW) 0 48,653,000 0 48,653,000 48,653,000

UB 0 11,222,000 0 11,222,000 11,222,000

Sub Total 114,745 124,217,000 0 124,217,000 124,217,000 124,102,255 100% 0 0%

Grand Total 3,351,423 187,873,682 448,557 187,873,682 187,873,682 184,073,701 98% 0 0%

Variance

Actual Expenditure

compared to 

Total Budget

Variance

Forecast Total Expenditure

compared to 

Total Budget


