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 Task completed

In progress

18. Prepare and 

submit 2016/17 WGA 

Information

7. Implement required changes to asset data and systems

8. Prepare and Submit 

2014/15 WGA Return

9. Undertake 2014/15 

"Dry Run"

10. Review and 

Implementy any 

changes identified in 

the 2015/15 Dry Run

11. Restate 1st April 2015 Balance 

Sheet

12. Produce disclosures for 

2015/16 Statement of Account

13. Prepare and 

submit 2015/16 WGA 

Submission

14. Draft Amendments for 2016/17 

Statements of Account

15. Restate 2015/16 Statements of Account

16. Identify and Implement any 

procedure or data ommisions 

following review of stage 13 and 

14.

17. Produce 2016/17 Accounts

6.Identify Systems changes

1. Impact Assessment

2. Accounting Policies

3. Identification of Key Staff

4. Briefing/Training of Key Stakeholders/Staff (ongoing throughout Project)

5. Identify Asset Data Requirements


