Title - Selection Timeline

	Timolina	Total Number of days	Start	End	Working Days  March 2015															_	Months April - June									
	Timeline				19 Feb	20 Feb	23 Feb	25 Feb	26 Feb	27 Feb	2 Mar	3 Mar	4 Mar	5 Mar	6 Mar	9 Mar	10 Mar	11 Mar	12 Mar	13 Mar	16 Mar	17 Mar	10 Mar	19 Mar	20 Mar	24 Mar	2 5 Mar	7	April	June
1.0	Consultation	45	22 Dec	5 Feb																										
	Approval of proposed structure EC	1	19 Feb	19 Feb																										
2.0	Selection Phase	28	20-Feb	20 Mar																										
	Confirm VR requests	1	20 Feb	20 Feb																										
	Job Matching exercise if applicable	1	20 Feb	20 Feb																										
	Communication - Method of application for posts	1	20 Feb	20 Feb																										
	Consideration of completed preferences	5	20 Feb	24 Feb																										
	Invite to interview	1	25 Feb	25 Feb																										
	Run selection	12	02 Mar	13 Mar																										
	Decision Making	2	16 Mar	17 Mar																										
	Communicate outcome to applicants	1	17 Mar	17 Mar																										
	Meet with Unsuccessful applicants	3	18 Mar	20 Mar																										
	Appointment letters	1	20 Mar	20 Mar																										
	·	•	•																											
3.0	Notice Phase	92	20 Mar	19 Jun																										
		•							•		•		•				•				,	•		•						
4.0	Redeployment Phase	1	20 Mar	19 Jun																										

Consultation	Selection Phase	Notice Phase	Redeployment Phase
EC members approve Structure	Voluntary Redundancy	Issue notice / redeployment	Redeployment support
	Matching if applicable and communication		
	Invite to selection		
	Run Selection including Members Panel		
	Make Decisions communicate decisions		
	Meet with affected Individuals		