

Appendix A

Update on Full Fibre to the Home - City Fibre

City Fibre Infrastructure build progress - HRA properties complete 2021, HRA properties work in progress and HRA properties planned for first quarter 2022

1. City Fibre Infrastructure works completed in 2021.

<u>Address</u>	<u>Work Complete</u>
102-106 St Marys Road	07/06/2021
107-113 & 116-121 Crasswell St	20/10/2021
1-101 Crown Court	03/12/2021
1-11 Gainsborough House	13/05/2021
1-12 Chatfield House	03/12/2021
1-12 Froxfield House	03/12/2021
1-12 Redhill House	03/12/2021
1-13 Murefield Road	03/12/2021
1-14 Beatty House	03/12/2021
1-14 Eric Taplin Court	16/04/2021
1-14 Jellicoe House	03/12/2021
1-14 Rustington House	03/12/2021
1-14 Soberton House	03/12/2021
1-15 Bayswater House	03/12/2021
1-15 Buriton House	03/12/2021
1-15 Rogate House	03/12/2021
1-16 Blendworth House	03/12/2021
1-16 Catisfield House	03/12/2021
1-18 Morecambe Court	03/12/2021
1-18 Reigate House	22/10/2021
1-18 Sydney House	03/12/2021
1-19 Clanfield House	03/12/2021
1-19 Horndean House	03/12/2021
1-19 Petersfield House	03/12/2021
1-19 Todhurst House	03/12/2021
1-21 Midhurst House	03/12/2021
1-22 Angmering House	03/12/2021
1-23 Denmead House	03/12/2021
1-23 Highfield Road	03/12/2021
1-24 Boxgrove House	03/12/2021
1-24 Selhurst House	03/12/2021
1-24 St Faiths Street	03/12/2021
1-24 Wigmore House	22/10/2021
1-27 Hale Street south	03/12/2021

130-154 St Marys Road	07/06/2021
1-31 Timpson Road	22/10/2021
1-33 Glidden Close	03/12/2021
1-39 Bridgeside Close	03/12/2021
1-44 King Albert Court	03/12/2021
1-45 Darwin House	22/10/2021
1-58 Wimpole Court	03/12/2021
1-6 Wimpole Street	22/10/2021
1-65 King Albert Street	07/06/2021
1-66 Lords Court	03/12/2021
17-32 Durban House	03/12/2021
1-8 Bedhampton House	03/12/2021
1-8 Idsworth House	03/12/2021
1-8 Southwick House	03/12/2021
1-89 82-92 Eastern Road	03/12/2021
1-9 Lodsworth House	03/12/2021
1-9 Monson House	20/10/2021
20 A-F Foster Road	22/10/2021
2-16 Harrow Road	22/10/2021
2-18 Milford Road	03/12/2021
22-44 Foster Road	22/10/2021
2-48 Temple Street	03/12/2021
26-32 & 2-24 Charles St	20/10/2021
27-33 Holbrook Road	03/12/2021
28-44,46-70,72-94,96-118 Highfield Rd	03/12/2021
4-80 Eastern Road	03/12/2021
60-82 Lake Road	03/12/2021
64 A-H Clive Road	20/10/2021
9-15, 33-47 & 49-87 Timpson Road	22/10/2021

2. City Fibre works in progress 2021.

Address

1-10 Calder House
 1-10 Codrington House
 1-11 Keith House
 1-12 Cleverley House
 1-12 Corhampton House
 1-12 Raleigh House
 11-30 Grove Road North
 1-15 Chanctonbury House
 1-16 Benbow House
 1-16 Drake House

1-16 Duckworth House
1-16 Frobisher House
1-20 Dale Park House
1-22 Carter House
1-22 Melbourne House
1-22 Milverton House
1-24 Cochrane House
1-24 Frank Miles House
1-24 St Faiths Street
1-26 Canberra House
1-34 Perth House
1-41 Nicholson Gardens
145-163, 167-177, 179-189, 191-219 Arundel
Street
1-48 Chalton House
1-58 Sedgley Close
19-41 Somers Road
198-208 Prince Albert Road
2-8 Montague Wallis Court
50-55 Queen Street
67-89 & 91-101 Railway View

3. City Fibre works planned for first quarter 2022.

Address

1-30 Grenville House
1-13 Balchen House
1-12 Kempenfelt House
1-11 Rooke House
1-16 Cradock House
1-27 Hale Street South
1-6 Perkins House
76-86 St Georges Square
7A-D Queen Street
1-12 Joseph Nye Court
1-9 Knollys House
1-5 Bishop Street
1-5 Frank Judd Court
55-83 Kent Street
5-9 Sun Street
2-18 Three Tun Close
1-136 Edgbaston House
1-113 Wilmcote House
1-136 Tipton House
1-20 Palmerston Mansions

1-3 The Casements
1-21 Wyn Sutcliffe Court
1-11 Cavalier Court
25-64 Sharps Road