Portsmouth LSTF package

Bid Element Measure Scheme Detail Year 1-2012/13 Year 2 -2013/14 Year 3 —2014/15
Wayfinding Wayfinding Network of totem style mép b.oards to assist p.edestrlans Fea5|b|I!ty and Installation i
and cyclists in navigating around the city Design
Wharf Road Route clarification and improvements to existing route. Fea5|b|l!ty and Design a‘nd -
Design Installation
Mile End Road Route clarification to_ includ? wid_ening of cycle walking Design Fo i i
route and emphasis over junctions and side roads. Installation
Impl i fh ling th h th i
Commercial Road mplementing .OUt of hours cycling throug t e precinct as Design Installation i
previously approved through Cabinet.
City centre.t(.) WmsFon Churchill Avenue Signs and contra flow to the rear of Civic Offices. Fea5|b|I!ty and Feasibility, de.5|gn i
(avoiding Guildhall Square) Design and Installation
Safe cycling and
walking routes isti inki i
g Alfred Road Upgrade of the existing route linking to Queen Street via Design Installation
Alfred Road.
Improvements to Hard Interchange to facilitate shared Feasibility and .
Hard Interchange . . . - Installation
1 access to ferries and station by foot and cycle. Design
Small amount of additional funding to support the delivery Desien to
Shipwrights Way of this scheme which is otherwise match funding the LSTF & : - -
Installation
package.
Desi
Hilsea cycle route esign jco - -
Installation
. . Improvements to cycle parking in Commercial Road and Design to
City centre retail area . - -
Arundel Street. Installation
Desi
Southsea retail area Improvements to cycle parking in the Southsea retail area. esign 'to - -
Installation
Hoverport Provision of cycle parking at Hoverport terminal. Design Installation -
Cycle parking -
. Design to
The Hard Improvements to cycle parking at The Hard. . - -
Installation
Provision f I king for busi d tourist
Businesses/ Tourist attractions rovision for cycie parking .or usinesses and touris Design to Installation
attractions.
Portsmouth and Southsea station Improved cycle parking at Portsmouth and Southsea Station Design Installation -




A commercially run cycle hub at Portsmouth and Southsea

Feasibility and

Portsmouth and Southsea station cycle . ) - . . . . .
hub Y train station to provide information, bike maintenance, Design Set up and operating Operating
Cycle h_UbS/ storage and bike hire. &
Cycle Friendly
Caté f h d cycle hub I
. . , A café with associated cycle hub run as a social enterprise to . .
University of Portsmouth Cycle Café . . Y . . P . - Set up and operating Operating
provide information, maintenance, storage and bike hire.
Brompton bike
hire at Brompton bike hire at Portsmouth A 20 bike self-service dock for hire of Brompton foldable Feasibility and Installation and Operatin
Portsmouth Harbour Station bikes. Design operating P 8
Harbour Station
Improvements . . . Feasibility,
P . . . . Extension of the Millennium Walk to Southsea Castle . y . .
to Millennium Improvements to Millennium Walk . o . - consultation, design Installation
including interpretation panels. . .
Walk and installation
Public realm improvements at Small scale public realm improvements at Portsmouth and I Design to
. . Feasibility . -
s Portsmouth and Southsea Station Southsea station. Installation
tation
. . Improvements at Portsmouth Harbour station which ma .
Improvements Public realm improvements at . P . Y - Design to
. include a canopy from Portsmouth Harbour Station to the Feasibility . -
Portsmouth Harbour Station . Installation
Gosport Ferry terminal.
Improved routes
between City Improved routes between City Centre and [ Small scale public realm improvements along Queen Street Design to
Centre and The The Hard and Park Road. Installation
Hard
Southsea T Central (junction of Clarendon I tsto th destri d tradi
outhsea Town mprovements to improve the pedestrian and tradin . . .
Road/Osborne Road/ Palmerston Road) P ) Impro pea . & Consultation and | Consultation, Design .
Centre environment, providing higher priority to walking, cycling . . Installation
scheme : Design and Installation
Improvements and public transport.
Western (Osborne Road) scheme
Junction . Improvements to St. Michaels Gyratory to be informed by Surveys and Consultation and .
St. Michaels Gyratory ) . . ) Installation
Improvements the City Centre Masterplan consultation. modelling design

Re-branding of
bus services

Re-branding of bus services

Working with bus operators to look at the branding of the
routes between the three retail and tourist centres to
ensure the experience for customers is as seamless as

possible.

Consultation, Design
and Installation

Consultation, Design
and Installation

Consultation, Design
and Installation

Park and sail to
Gunwharf Quays

Park and sail to Gunwharf Quays

Parking provision at Portsmouth International Port for travel
by boat to Gunwharf Quays.

Installation of
pontoon

improvements

Operating

Operating




Individuals on-street at key locations providing help and

On-street travel . . . . . . . . .

advisors On-street travel advisors information to visitors and tourists primarily around - Operating Operating

sustainable travel.
Personal A targeted programme to provide residents with
. information and advice on the range of sustainable travel . . .
Journey Personal Journey Planning . . . Pilot scheme Operating Operating
. options available to them and encourage more sustainable
Planning . .
modes for short trips within Portsmouth.
Workplace . Travel planning activity with key employers and visitor .
P Workplace travel planning P 8 v y employ Deliver

travel planning

attractions.

Social marketing
and travel
awareness
campaign

Social marketing and travel awareness
campaign

General marketing activities and campaigns to promote
sustainable transport and the specific package. Could
include initiatives such linking travel tickets with tourist
attraction discounts.

Better provision
of information

Better provision of information

Development of sustainable travel website. Travel
information smart phone app. Provision of other
information such as leaflets.

Common
branding

Common branding

Development of the My Journey branding for Portsmouth
and ensuring consistency with Portsmouth City Council's
other branding strategies.

Develop strategy
and deliver

Deliver




Transport for South Hampshire LSTF — Portsmouth specific and joint measures

Bid Element Measure Scheme Detail Year 1-2012/13 Year 2 -2013/14 Year 3 —2014/15
ITSO compliant smartcard across bus and ferry services, I s .
Smart . . . . . P . o y ; Feasibility and Feasibility, Design .
Ticketing Smart Ticketing Smart Ticketing implemented and run in partnership with South Hampshire Design and Deliver Deliver
Bus Operator Association (SHBOA).
Legible Cities . . o
& . - Network of totem style map boards to assist pedestrians Feasibility and .
Pedestrian Wayfinding o S . . Installation -
) and cyclists in navigating around the city. Design
Sighage
Real Time Information measures on bus . L . . - Feasibility and .
Provision of real time information along key bus corridors. Feasibility . Installation
routes Installation
Real Time
Information Real Time Information measures at Provision of real time information of all transport modes at i Feasibility and .
. . . Feasibility . Installation
interchanges key interchanges and destinations. Installation
. . Revamp of junction to provide improved provision for . .
Kingston Road/Kingston Crescent p J . P p. P . Design - Installation
pedestrians, cyclists and buses and improve traffic flow.
Junction
Introduction of pedestrian crossing into the existing traffic Design to
Improvemt'ants St. Mary's Road/Fratton Road P . & 8 & . - -
for pedestrians, signals. Installation
cyclists and bus Introduction of pedestrian crossing into the existing traffic
e Eastern Road/ Anchorage Road P . 8 8 Design - Installation
priority signals.
Physical Introduction of pedestrian crossing into the existing traffic Design to
y . Eastern Road/ Grove Road P . 8 8 & . - -
Interventions signals. Installation
. . Installation of runners on footbridges at railway stations to . Design to
Cycle runners at Portsmouth rail stations . . Feasibility . -
enable bicycles to be easily wheeled over them. Installation
. . . . s Design to
Cosham Station cycle parking Improved cycle parking at Cosham Station Feasibility . -
Installation
Paulsgrove cycle link Improved cycle route infrastructure in the Paulsgrove area Design to Installation -
Cycle g y P y g ' Installation
accessibility and Design to
parking Cosham to Pilgrims Way Cycle link Cycle route linking Cosham Station to Pilgrims Way Installation - -
improvements
Southwick Hill Road to Queen Alexandra Contra-flow cycling to provide improved cycle access to Design to i i
Hospital Cycle link Queen Alexandra Hospital Installation
. . . . . o Design to
Fratton station cycle parking Improved cycle parking at Fratton railway station Feasibility . -
Installation
Design to

Hilsea cycle route

Installation




Design to

Hilsea station cycle parkin Improved cycle parking at Hilsea railway station. Feasibilit -
yelep 8 P yeep 8 Y Y Installation
Workplace, health care, retail and educational . . .
Cosham Area Travel Plan . P o Deliver Deliver Deliver
establishment travel planning in the Cosham area
Cosham railway station travel plan Station travel plan for Cosham station Audit Deliver Deliver
A targeted programme to provide residents with
. information and advice on the range of sustainable travel . :
Personal Journey Planning ) . . - Deliver Deliver
options available to them and encourage more sustainable
modes for short trips within Portsmouth.
Workplace, retail and tourist attraction travel planning in . . .
Southsea Area Travel Plan P P 8 Deliver Deliver Deliver
the Southsea area.
Portsmouth City Centre Travel Plan Workplace, retail, educational establishment and tourist . . .
. . . Deliver Deliver Deliver
Network attraction travel planning in the city centre area.
Travel planning
Hilsea Business Travel Plan Network Workplace travel planning in the Hilsea area. Deliver Deliver Deliver
Hilsea Train Station Travel Plan Station travel plan for Hilsea station Audit Deliver Deliver
. Workplace, health care, retail, leisure and educational . . .
Fratton/Milton Area Travel Plan .p . . Deliver Deliver Deliver
) establishment travel planning in the Milton/Fratton area
Behaviour
Change Portsmouth Harbour Interchange Travel
Plan g Transport interchange travel plan for the Hard Interchange Audit Deliver Deliver
Portsmouth and Southsea Station Travel . . . . .
Plan Station travel plan for Portsmouth and Southsea Station. Audit Deliver Deliver
Fratton Station Travel Plan Station travel plan for Fratton Station. Audit Deliver Deliver
Workplace, retail, tourist attraction and educational . . .
Hard Area Travel Plan P . . Deliver Deliver Deliver
establishment travel planning for the Hard area.
Travel
awareness,
branding, Travel awareness, branding, publicity and General marketing activities and campaigns to promote . . .
. . . . . i Deliver Deliver Deliver
publicity and campaigns (inc. new website) sustainable transport and the specific package.
campaigns (inc.
new website)
Smart card new
product Smart card new product promotion Promotion of the smart card. - Deliver Deliver
promotion
Itrace (travel o " . . .
( Itrace (travel plan) monitoring Travel plan monitoring software subscription. - Subscribe Subscribe

plan) monitoring




Legible bus

Legible bus networks

Consistent design and branding of information at bus

Design

Install

networks shelters.
Schools -
modeshift and Schools - modeshift and road safety Increasing sustainable travel to school. Deliver Deliver Deliver
road safety
Active steps/ . . . . . . .
StreetTred Active steps/ StreetTred Active steps/ StreetTred walking promotional schemes. Deliver Deliver Deliver
. Feasibility and :
Car Clubs Car Clubs Sub-regional car club scheme - . y Deliver
Deliver
Job Centre Plus Job Centre Plus Initiative to assist job seekers with travel. Deliver Deliver Deliver




